
Attachment 7 documents the schedule for the proposed scope 

of work as described in Attachment 5, Work Plan for the 

Sacramento Central Groundwater Authority Basin 

Management Objective Threshold Development and Recharge 

Mapping Project. A start date of May 2013 was assumed and 

the project is expected to be completed in March 2015, with 

technical work completed in January 2015.  Project Closeout 

Activities will be completed by April 2015, within the two-

year performance period. 

 

Sacramento Central Groundwater Authority will be ready to 

proceed with the proposed project when funding becomes 

available. 
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